P.W. GROSSER CONSULTING

January 6, 2011

Mr. Mark Dannenberg r 168633
- U.S. Environmental Protection Agency . L ||||l||||||||||||||“||||||“|||||||||||

Region 2 - Remedial Response.Dlvmon

290 Broadway
New York, New York 10007

Re: - Deéember 2010 Progress Report, Remedial Action _
Former Computer Circuits Site, Hauppauge, New York {CERCLA-02-2009-2015)

Dear Mr. Dannenberg:

In accordance with Porogroph 50 of the Administrative Order on Consent (AOC), P.W. Grosser Consulting,
Inc. (PWGC) has prepared this progress report covering items completed during the month of December
2010 and proposed actions for the period of January 1, 201 1 through February 15, 2011.

Activities Completed During December 2010
Significant activities and tasks initiated or completed during December 2010 were as follows:
e PWGC performed monthly O&M inspections of the North and South SVE Systems {12/22/2010).
-« PWGC performed semi-annual indoor air sampling at the site (12/22/2010).
¢ PWGC performed semi-annual groundwater sampling at the site (12/28/2010 to 12/30/2010)

Sampling Summary and Resulis for December 2010

Indoor air and groundwater samples were collected from the site in December 2010. However, as of the
date of this letter, analytical data has not been recelved Anolyhcol doTo and laboratory reports will be
included with the January 2011 Monthly S’ro’rus Repon‘

Required Work Plans and Reports Completed During DecemBer 2010
The following work plans, reports and/or other deliverables were completed and submitted during
December 2010: _

» November 2010 Monfhly Status léeporT'(lQ/S/QOlO).

I
1

Achvmes Scheduled for January 1, 2011 'rhrough February 15, 2011
PWGC anticipates that the following work will take ploce during the periods of January 1, 2011 through
February 15, 2011:

¢ PWGC will perform monthly O&M inspections of the North and South SVE Systems {1/19/2011).

Additional Scheduling Information )
PWGC anticipates and/or has encountered the following delays that may affect the future schedule for

work at the site:
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. Due to heavy snow during The week. ’rhot semi-annual groundwater sampling was performed,

- several monitoring wells were inaccessible, and, as such, no groundwater samples were collected.
Monitoring wells MW-4, MW-8, and ERT-MW 12 {S/D) were inaccessible due to snow.

« Onsite. monitoring well MW-6 oppeors fo have'been covered over during Iondscapmg ochvmes at

‘the site; PWGC will offempt to locate Gnd collect a sample from. MW 6 during the nexT routine

sampling event.

Work Plan and Schedule Modifications ‘
The following modifications to approved work pians or schedules have been proposed and/or approved
by EPA during Décember 2010: '

¢ None

Community Relations Activities ) ‘
The following community relations activities were initiated by PWGC during the month of December 2010:

e None

PWGC anticipates that the following commumty relations activities will take place dunng the period of
January 1, 2011 through Februory 15, 2011
e None

In accordance with the AOC, EPA will be no'ﬂfled in writing of any chonge in this schedule. Should you

have any queshons or reqU|re further mformohon plecse do not hesitate to confcct me.

Sincerely yours,
P.W. Grosser Consulting, Inc.

Thomas Mella “
Project Manager

CC!

L. DiGuardia, USEPA

H. Guzman, USEPA

W. Parish, NYSDEC

K. Maloney, NYSDEC

USEPA On-Scene Coordinator (3 copies)
USEPA Remedial Project Manager (3 copies)
USEPA Site Attomey (1 copy)

NYSDEC Project Manager (2 copies)
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